Summary of Department of Environmental Quality (DEQ) Actions
In Response to the
EPA Emergency Administrative Order
Updated: 12/5/2016

EXECUTIVE SUMMARY:

The EPA Emergency Administrative Order contains 15 overall items to be addressed by
MDEQ. The status of each of the 15 items has been categorized into the following categories:
ongoing, completed, and completed and ongoing. The current status of the items is as
follows: four (4) items are ongoing; three (3) items have been completed; and eight (8) items
have been completed and are ongoing. To date, all deadlines imposed in the EPA Order have
been met and work continues on several items that require an ongoing effort. Itis
anticipated that the next update to this summary will be provided on Monday, December 12,
2016.

DETAILED INFORMATION:

EPA Order Due Date: 01/21/2016

e Item 55: “Shall cooperate with EPA for conducting sampling and other diagnostic
activities”
o The Administration Group was assigned this task. Communication has been
initiated by the group.
= This is an ongoing process.
= A data discussion panel has been scheduled for April 4th.The purpose of
the panel is to: organize and discuss data results collected to date,
consistent with data privacy concerns; hear individual scientific
interpretations of the data; and assess the overall state of system
recovery.
= Coordination meetings are held weekly, every Wednesday or Thursday
with MDEQ, EPA and City representatives, to address ongoing aspects
of the Order and on-the-ground efforts.
= A data discussion “summit” has been scheduled for August 15 with
DEQ, EPA, Marc Edwards, the City, county and other entities.
=  On August 1, 2016, the DEQ mailed the LCR monitoring results to the
mayor from reporting period January 1, 2016 through June 30, 2016.
This document was posted on the web site on August 8, 2016.
=  On August 15, 2016, the DEQ mailed information to the City about the
lead and copper monitoring action level exceedance. The letter
included lead service line removal, monitoring and public notification



and education requirements. Attached to the letter was the public
education document from the Mayor to send to residents. The letter
and attached public education document was posted on the web site
under Paragraph 55 on August 16, 2016. The public education
document will also be posted on the web site under Resident
Information/Resident, Community Information and Reports/Home and
Environmental Information. The public education document was
translated into Spanish and will be placed on the web page under
Alternative Languages/Espafiol — Spanish. Mailing of the public
education documents started August 18, 2016 and was completed on
8/23/2016. The required checklist to verify completion of all compliance
outreach activities was submitted to the DEQ by the due date of
September 8, 2016.

As of October 25, 2016, a data summit was being planned for January
2017.

e Item 60: “Shall not switch water supplies until plans have been submitted and

approved”

o The Public Health Group was assigned to this task and they have received an

agreement to comply from the City of Flint.

This task has been completed.

On May 26, 2016, the DEQ responded to a letter from Mark Pollins,
EPA, dated May 11, 2016, regarding transitioning to a new water
source. Both letters were posted on the Flint website on 5/31/2016
under Paragraph 60.

On June 21, 2016, the City announced it will move forward with plans to
connect to the Karegnondi Water Authority. As of July 8, 2016, the City
was doing survey work at potential entry locations at the treatment
plant for the 36-inch line. The DEQ shared with the FWIC on July 22,
2016 that they have established a team of engineers to address the
conversion from GLWA-supplied water to KWA-supplied water.

On July 22, the KWA Subcommittee of the FWICC presented their final
report and recommended that the City decide on whether they will use
treated or untreated water in the next 30 days.

During the EPA-City-DEQ July 27, 2016 conference call regarding the
Order, the City stated that GLWA water was not off the table. During
the EPA-City-DEQ

August 10, 2016 conference call, the City stated they (City) will be
forming a special committee to evaluate water source options. This
was verified during the August 17, 2016 EPA-City-DEQ conference call.



On August 24, 2016, the City stated that the Mayor would be making a
recommendation to City Council regarding a water source. City
Council’s next meeting is September 12, 2016. The recommendation
being forwarded for the Council’s consideration is to use untreated
KWA water.

On September 2, 2016, the EPA mailed a letter to the Mayor regarding
the importance of determining a water source and clarifying actions
that must happen to ensure a smooth transition. This letter was posted
to the web site.

On September 26, 2016, DNR Director Creagh sent a letter to Mayor
Weaver via email summarizing a September 6, 2016 presentation by
the City wherein the City determined its source water will be raw water
from the KWA. This letter was posted on the web site.

As of September 28, 2016, the City and DEQ had reviewed the 100%
plans for the 36” pipeline to connect to the KWA, and the City was
working with engineers to better align the pipeline. The county is
leading this effort and funding is secured. On October 19, 2016, the City
engineer stated the he did not anticipate the design discussion would
result in a delay in meeting the April 2017 installation target.
Discussions will occur related to management of the project.

On October 11, 2016, Rich Baird, Special Advisor to the Governor,
mailed Mayor Weaver and Genesee County Drain Commissioner (GCDC)
Jeffrey Wright, a letter offering to facilitate a discussion between the
City and County regarding using GCDC finished water to supply the City
in a short-term, emergency situation. This letter was posted on the
web site.

On October 25, 2016, Gina McCarthy, EPA, mailed Mayor Weaver and
Governor Snyder a letter clarifying the actions needed to successfully
switch to KWA water, as well as the resources and capacity required.
This letter was posted to the web site 11/1/2016.

As of November 7, 2016, the City sent a letter to the County requesting
that they move forward with the KWA project. A request for bids is
scheduled to go out in early December.

Conference calls/in-person meetings were held with EPA, the City,
Genesee County, DNR, DEQ and Michigan Department of Treasury on
8/23/2016, 9/6/2016, 9/16/2016, 10/6/2016, 10/31/2016, and
11/10/2016 to discuss this issue and other related issues. The next
meeting is 12/1/2016.

In a November 15, 2016 letter to EPA Gina McCarthy, DNR Director
Creagh explained the steps that will be taken for the Flint Water



Treatment Plant to be able to treat water from the KWA. The letter
was posted on the web site on 11/17/2106.

EPA Order Due Date: 01/22/2016

e Item 50: “Intent to Comply Letter”
o The Administrative Group was assigned this task.

= This task was completed on 01/22/2016. Letters of intent were posted
to the Flint Water website on 02/15/16 from both MDEQ and the City
of Flint.

= Two letters were posted to the Flint Water website on 4/20/2016: 1)
Letter from EPA Mark Pollins to MDEQ Director Creagh and Flint Mayor
Weaver dated March 29, 2016, and 2) letter from DEQ Director Creagh
to Mark Pollins, EPA, dated April 19, 2016 — response to March 29,
2016 letter.

EPA Order Due Date: 01/26/2016

e Item 51: “Public Website posting all reports, plans, weekly status reports on
progress, except Personally Identifying Information (PII)”
o The Administrative Group was assigned this task.

= This is an ongoing task. A tab added to the Flint Water website
includes all relative documents posted to date; additional documents
continue to be posted as they are developed.

= Recurring reports are placed under an “Archived Documents” link to
better organize the documents.

» On November 17, 2016, EPA Robert Kaplan issued the First Amendment
to the Emergency Order to provide clarity as to steps needed, yet
flexibility in meeting the target dates contained therein. This was
posted to the web site with the original Emergency Order. Updates to
the Amendment will begin December 1 and will become part of the EPA
Order update, posted under paragraph 51.

* |na November 23, 2016 letter to EPA, DNR Creagh stated that the State
of Michigan is committed to implement the Amendment in full
partnership with the City and EPA.

EPA Order Due Date: 01/28/2016

e Item 63: “Shall engage a panel of experts to advise and make public
recommendations to the city on steps needed to mitigate the imminent and
substantial endangerment to the health of persons and general operation of the
city’s PWS to comply with SDWA & NPDWRs”



o The Administrative Group has been assigned to this task. A panel of experts
met in Flint on 01/27/2016 at 3:00 p.m.

The Flint Water Interagency Coordinating Committee (FWICC) was created by
a 01/11/2016 Executive Order by Governor Snyder. That order and a list of
committee members were posted to the Flint Water website on 02/12/16.

O

This is an ongoing task. The FWICC is meeting weekly and has engaged
in a subcommittee structure, which has also been posted to the
website.

In March 2016, Sylvester Jones became the City Administrator,
replacing Natasha Henderson, and has officially been appointed to the
FWICC.

On 6/23/2016, Governor Snyder announced that filters are safe for
everyone, including pregnant woman and children under six. This
announcement came after completion of the Flint, Ml Filter Challenge

Assessment report.

On December 2, 2016, the City announced that the Community
Outreach and Resident Education Program (CORE) will be expanded to
160 people, hiring Flint residents.

EPA Identified Deficiency #9: Respondents have not yet provided a list of the

“Independent Advisory Panel” membership (Paragraph 63).

Assigned to Administration Group.

An updated list of FWICC and subcommittee members was posted to
the Flint Water website 02/26/16 and updated on 03/18/16 and
4/14/2016.

EPA Order Due Date: 01/31/2016

e Item 52: “Is progress being made with corrosion control in the City? Respond to

EPA Flint Task

Force”
o)

The Public Health Group has been assigned to this task in coordination with
the City of Flint.
EPA agreed on the dosing level for orthophosphate (01/27/2016).

This task has been completed.

Conduct weekly status calls with Flint Water Treatment Plant.

This task is completed and is ongoing. Conference calls between the
DEQ Public Health Group and the City of Flint were originally scheduled
each Friday at 1:30 p.m. These meetings were moved to Thursdays to
ensure timely posting of each week’s report.


http://www.gchd.us/docs/Popular_Pages/Lead/filter_challenge_assesment_field_report_-_epa_v5.pdf
http://www.gchd.us/docs/Popular_Pages/Lead/filter_challenge_assesment_field_report_-_epa_v5.pdf

o Review Monthly Operational Reports to ensure corrosion control treatment is
appropriately maintained.
= Task is completed and ongoing. Monthly Operation Reports have been
posted, including consolidated reports for the years 2013-15, as well as
one-month reports for December 2015, January 2016, and February
2016. Weekly updates have been posted to the Flint Water website
since 02/07/16.

o Supplemental documentation explaining the MDEQ response to this item was
posted to the Flint Water website on 02/12/16.

o OnJune 16, 2016, the DEQ posted to the web site the May 19, 2016 letter from
JoLisa McDay, City of Flint, to Mark Pollins, EPA, and DEQ Director Creagh
regarding the status of hiring staff and the “Flush for Flint” campaign.

o OnJune 20, 2016, the DEQ finalized the Re-Occupy Your Home document for
the Flint Area.

o On October 5, 2016, the DEQ released a press release stating that the most
recent round of Extended Sentinel Sampling tests show the water distribution
system continues to improve, as more than 90 percent of the samples were in
compliance with the 15 ppb lead action level for the fifth sampling period in a
row.

EPA Identified Deficiency #1: Respondents have not responded in writing to the EPA

Flint Task Force’s requests and recommendations (Paragraph 52).

e Assigned to Public Health Group in coordination with the City of Flint.

= “Recommendations from Flint’s Safe Drinking Water Task Force”
spreadsheet provided by EPA has been populated to include
assignments, tasks and task status information in the “Role of MDEQ”
field. This spreadsheet was uploaded to the Flint Water website on
02/29/16.

= The City of Flint populated their “Role of City of Flint” component on the
spreadsheet and an updated version was posted to Flint Water website
on 03/15/16.

= A draft response to several Flint Water Advisory Task Force Report
recommendations was presented to the FWICC on 7/22/2016.

®  On August 9, 2016, FAST Start Coordinator BG (ret) Mike McDaniel
mailed a response to the task force recommendations regarding the
service line removal project. This letter was posted on the web site on
August 12, 2016.

=  On August 26, 2016, the FWICC approved all recommendations in
response to the FWATF recommendations.



Item 53 (A): “Water quality parameter measurements in distribution system”

o The Public Health Group has been assigned to this task.

o Ensure City collects and provides water quality parameter data as required and
that water quality parameter trends/concerns are discussed during the weekly
status call.

= Task is completed and ongoing. Monthly Operation Reports have been
posted to the web, as noted for item 52 (above). Also, Enhanced Water
Quality Monitoring Reports have been posted weekly since 01/24/16.

*  On May 31, 2016, the City submitted a letter to the DEQ clarifying that
the pH data submitted May 18, 2016 was in error. This letter was
posted to the Flint website on 5/31/2016 under Archived DEQ Reports
to EPA, with the weekly enhanced monitoring data from May 13-19™

Item 53 (B): “All lead in water testing results for the City since January 2013,
including those not used for LCR compliance”

o The Public Health Group has been assigned to this task.

= Task is completed and ongoing.

o Provide any lead results in MDEQ files for monitoring since January 2013
(target 01/29/2016) to the Administrative Group for vetting; results will be
posted on the website.

» Task is completed and ongoing. Supplemental information explaining
past monitoring efforts was posted to the Flint Water website on
02/12/16.

= On 12/1/2006, the following was posted on the web site:

e City of Flint LCR Report: Monitoring Period Jan —June 2016

e 90" percentile Lead and Copper Calculation Supporting
Documentation: Monitoring Period Jan — June 2016

e LCR Compliance Data: Monitoring Period Jan —June 2016

o Ensure ongoing monitoring results continue to be provided and posted to the
website.

= This task is ongoing. A spreadsheet of updated test results is being
posted weekly to the Flint Water website.

EPA Identified Deficiency #2: Respondents have not provided all lead in water
testing results for the City since January 2013 (Paragraph 53(b)).

= This item was been addressed and meets EPA’s requirements.
Additional and current information from both the City and the MDEQ
has been provided to the Task Force spreadsheet and was posted to the
www.michigan.qov/flintwater Web site on April 6, 2016.



http://www.michigan.gov/flintwater

Item 53 (C): “Identification of areas by zip code in the City with elevated blood lead

levels”

o The Administrative Group has been assigned to coordinate with DHHS.

Ongoing process. An explanation of results for blood lead level testing
has been posted to the Flint Water website to supplement information
originally posted.

Item 54 (A): “Existing inventory of homes with lead service lines in Excel or similar

format”

o The Administration Group and Field Group and MDEQ-IMT GIS are assigned to
the task of compiling this data.

This task is complete and ongoing.

A supplemental document has been posted to the Flint Water website
to further explain the status of lead line identification in the City.

The primary response and current status are supplied in the context of
the letter from Director Keith Creagh to the EPA dated April 04/04/16.

EPA ldentified Deficiency #3: The existing inventory of homes with lead service lines

submission is not adequate (Paragraph 54(a)).

e Assigned to Administration Group and MDEQ-IMT GIS.

Updated information on this task was posted to the Flint Water website
on 02/25/2016. Work is continuing and reports on progress will be
uploaded to the Flint Water website.

Extensive progress has been made on the development of an all-
inclusive master database that contains the lead service line inventory.
A file was uploaded to the FTP site on 03/11/15 that provided
additional parcel information with known lead service lines to date.

A file was uploaded to the FTP site on 3/17/2016 that provided
additional parcel information with known lead service lines to date.
Correspondence from MDEQ Director Keith Creagh to Mark Pollins, EPA
Director of Water Enforcement Division, dated April 5, 2016, which
outlines efforts and activities to date for providing an existing inventory
for LSLs, was posted to the www.michigan.qgov/flintwater Web site on
April 15, 2016.

The City of Flint issued an RFP on May 27, 2016 to begin replacing lead
lines in the City. A mandatory meeting with all interested bidders was
held June 8, 2016 regarding the RFP. The DEQ shared comments with
the City towards affecting a potential addendum.

During the week of June 6, the DEQ drafted a work plan for the 525
million included in House Bill 5294 (which was passed by both the
House and Senate on June 8) for continuing the service line project in



http://www.michigan.gov/flintwater

the City. The draft will be the basis for grant contract negotiations with
the City.

The City extended the due date for submitting responses to their lead
line RFP from June 16, 2016, to June 21, 2016. On June 29, 2016, the
city re-opened the bidding process for this RFP, after rejecting all
original bids as too expensive. The new due date for submittals was
June 30, 2016. As of July 8, the City was working on accepting offers
from two contractors and considering a type of expanded pilot project
to get a better handle on the actual cost of full and partial
replacements in the City.

During the week of June 13, 2016, the DEQ submitted data to two
University of Michigan researchers who are running statistical analyses
to determine the best places in the City to find lead lines.

Mayor Weaver scheduled a special City Council meeting on July 18,
2016, to ask the Council to approve awards for contracts for lead
service line replacement. The City Council approved three contractors
on July 18, 2016. These three contracts were approved by the
Receivership Transition Advisory Board (RTAB) and work is scheduled to
begin as early as the week of August 15, 2016.

On August 19, 2016, the city announced on their web site that the next
phase of the FAST Start initiative was to begin on August 19, 2016.
Below the article, the City included a link to the homeowner consent
form and public communication notice.

On September 6, 2016, the City representative stated that contractors
have started implementing service line replacements. The goal is to
complete this phase at the end of September. Three more RFPs will be
issued soon to begin implementation of the next phase of the service
line replacement program. The City also has bids from two firms to do
Hydrovacing at curb boxes to identify service lines.

A pre-bid meeting was held September 13, 2016 with contractors
interested in responding to the three RFPs.

As of 9/28/2016, the City recommended to City Council the award of
two contracts to continue service line replacement work. City Council
meets on 10/10/2016; RTAB on 10/12/2016. In addition, Hydrovacing
started 9/30/2016 by two contractors to identify pipes at 200-300
addresses.

On September 28, 2016, the City submitted a letter via email to DNR
Director Creagh stating the status of the service line inventory and the
plan for providing a better estimate of service line type in
approximately 30 days. The letter was posted on the web site.



= On October 10, 2016, the City Council approved two contracts for the
third phase of the service line removal project. The RTAB approved the
contracts on October 19. —Contracts were with the legal department.

=  On October 18, 2016, the City issued a press release announcing that
Phase Il was completed, with service lines replaced at 218 homes.
Phase Il service line work started the week of October 24, 2016. The
goal was to remove 100 lines within 35 days. Discussions with the City
regarding service line removal during the winter months were being
discussed with City transportation staff. Contractors were scheduled to
meet with City Council the week of November 28, 2016 to discuss
working through the winter.

= As of November 3, 2016, the first phase of Hydrovacing was complete
and an RFP was being developed to start phase two. As of November
21, 2016, the goal was to have the next Hydrovacing RFP completed by
mid-December, and to discuss the successful bid(s) at the January City
Council meeting and February RETAB meeting.

= On November 4, 2016, the City submitted their conservative estimate of
the number of lead service lines in the city as 29,100.

Item 54 (B): “Addresses of homes that have had water service interruptions or
street disturbances (e.g., water main breaks, etc.) within last year.”

o This task was assigned to the MDEQ-IMT GIS Group and Public Health Group in
coordination with the City of Flint.

o Coordination has occurred.

= This task has been completed.
= Service Interruptions for water main breaks, hard surface, street
resurfacing, 50/50 sidewalk replacement, and sidewalks completed
were posted to the Flint Water website on 01/31/16.
Item 54 (C): “Addresses of currently unoccupied homes”

o This task has been assigned to the MDEQ-IMT GIS and Public Health Group.
MDEQ is working with the City of Flint Department of Public Works to acquire
the data and map these locations. The information for this is not for public
dissemination due to safety reasons.

= This is an ongoing task. A list of unoccupied homes had been posted to
the Flint Water website on 01/31/2016, with personal information
removed.
Item 69 (A): “Any agent, consultant or contractor used for carrying out this order
shall also abide by record retention restrictions under this order”
o This task has been assigned to the Administrative Group.



o All agents or contractors will be required to comply with the Retention
Schedule of the EPA Order.

This task is ongoing.

o ldentify record retention elements and provide direction to all personnel,

agents, or contractors who are, or may become, involved with the Flint water

incident. Also prepare a Documentation Unit Leader task list and identify

resource(s) needed to fill the position. This was assigned to the Assistant

Attorney General.

This task has been completed.

e Item 69 (B): “Any agent, consultant or contractor used for carrying out this order

shall also abide by record retention restrictions under this order”

o This task has been assigned to the Legal Team and the Administrative Group.
o Aletter was sent to the City of Flint from MDEQ on 01/31/2016.

This task is completed.

EPA Order Due Date: 02/04/2016

e Item 59 (A): “City shall submit a plan and schedule to MDEQ for designated optimal

corrosion control and water quality parameters and water monitoring plans”

o The Administration Group and Public Health Group have been assigned to this

task in coordination with the City of Flint.

A weekly conference call was originally scheduled for Fridays at 1:30
p.m. to review and discuss water quality monitoring results for the past
week. Upon call completion, data is reviewed and submitted for
posting on the website. These meetings have been moved to
Thursdays to ensure timely posting of each week’s report.

This task is completed and ongoing. A Plan for Optimization of
Corrosion Control as well as a 10/30/2015 letter from MDEQ to the City
of Flint were posted to the Flint Water website on 02/13/16 to
supplement information originally posted to the web in regard to this
item.

Starting the week of June 9, 2016, DEQ staff began assisting the City in
developing their disinfection bi-products and bacteria sampling plans.
The DEQ submitted the Revised Coliform Rule Sampling Plan to the City
on June 23, 2016.

On July 12, 2016, the City submitted the Monitoring Plan for
Community Water Supplies — Disinfectants and Disinfection Byproducts,
(also known as the Stage 2 DBP Monitoring Plan) to the DEQ. On July
13, 2016, the DEQ informed the City that the plan was acceptable, but
that modifications may be required in the future as additional
information becomes available.



EPA Identified Deficiency #5: Respondents have not provided plans and schedules

to ensure the treatment plant is consistently and reliably meeting plant
performance criteria (Paragraph 59(a)).

e Assigned to Public Health Group in coordination with the City of Flint.

Completion of this task is ongoing.

EPA concerns were further addressed in MDEQ Director’s 03/08/16
letter. Current draft engineering documentation was provided to the
EPA on an FTP site on 02/29/16.

Drafted a Request for Proposals (RFP) for Flint to obtain expertise
and/or services necessary to develop and implement a Distribution
System Water Quality Optimization Plan; submitted this draft RFP to
EPA for comments. The draft RFP was posted to the FTP site on
03/13/16.

The RFP was updated based upon feedback from the EPA and provided
to the City of Flint on 03/16/16 to be publicly advertised by 03/23/16.
Advertisements for RFP’s, which have been extended through the end
of April to accommodate additional proposals, can be found on both
the City and the State of Michigan’s websites at: Buy4Michigan,
https.//www.buy4michigan.com/bso/external/publicBids.sdo, BID
#313116B0007748 and at City of Flint
https.//www.cityofflint.com/finance/purchasing/bids-2/, Prop #16-540.
In order to allow more time for professional consulting firms to prepare

their proposals, the due date for submissions was extended to May 5,
2016, a decision that was agreed upon by EPA, the City, and MDEQ
staff. The City received four bids. A joint evaluation committee
consisting of representation from EPA, the City, and MDEQ will be
assembled to review proposals and the goal is to make a
recommendation for awarding a contract the week of May 23, 2016,
which will need final approval by the City Council.

In addition, in collaboration with the City, the EPA, and additional
technical experts, the MDEQ is drafting an RFP that would serve as a
master plan focusing on the treatment plant for the future raw water
source from the Karegnondi Water Authority (KWA) and backup water.
While existing or pending consulting services are in place for the
distribution system and the delivery of KWA, these new services would
focus on the assessment and evaluation of the existing infrastructure
and systems within the plant, as well as current standard operating
procedures in order to make recommendations for any critical or future
treatment or monitoring upgrades necessary to maximize water quality
and overall plant operations. While a current schedule for finalizing the


https://www.buy4michigan.com/bso/external/publicBids.sdo
https://www.buy4michigan.com/bso/external/bidAck.sdo?bidId=313116B0007748&parentUrl=activeBids
https://www.cityofflint.com/finance/purchasing/bids-2/

scope of work language, advertising, and awarding a contract is
pending, those processes will be informed by an independent analysis
of the plant, scheduled for April 25, 2016, that the EPA has arranged to
assist in expediting this RFP.

On 5/23, 2016, the DEQ posted information about the process used to
select participants for the Sentinel Sampling Program under DEQ
Reports to EPA, EPA Order Requirements.

Scoring of the proposals occurred and as of mid-July, the City was
negotiating contract changes with the chosen contractor.

On 7/21/2016, the DEQ entered into a contract with Hydromax USA to
obtain real time flow and/or pressure data in the distribution system to
verify and calibrate predicted results of the EPA’s hydraulic model. In
early November, the City finished prep work for monitoring equipment
installation. During the week of November 28, Hydromax plans to
install the monitoring equipment.

On July 27, 2016 the City reported that the contract for Distribution
System Water Quality Optimization Plan development will go before
the finance committee August 3, City Council on August 8, and to the
RTAB on August 10. All of these meetings occurred as planned and the
contract approved.

As of September 8, 2016, the contract had been signed by Arcadis, the
successful contractor. A kick-off meeting was held with the City,
Arcadis, DEQ and EPA on September 8, 2016. As of October 19, 2016,
discussions were underway to determine the appropriate number of
sampling sites for the RTCR plan. As of October 25, 2016, the team was
verifying 25 proposed sampling sites. The City and Arcadis were
scheduled to meet on 11/21/2016 and 11/22/2016 to solidify the
sampling sites.

In September 2016, discussions began regarding RFP number 2, which
will evaluate the treatment plant and recommend improvements for
efficiency and water quality optimization. On October 11, 2016, the
City and DEQ met with three potential consultants for this project. The
consultants were invited to submit proposals by 10/24/2016 to critique
the document (RFP) and identify their design team skills and costs. A
call/meeting was set up for 10/25/2016 to meet with the applicants;
additional meetings were scheduled shortly thereafter. The City, DEQ
and EPA were part of those discussions. As of November 7, 2017, a
contractor had been selected, contract negotiations underway, and a
goal set for beginning a selection process for a contractor to implement
the enhancements needed by January 2017. On November 16, 2016,



the Ad Board approved the contractor and a contract was entered into
with CDM Smith.

Item 59 (B): “City shall submit a sampling plan for daily monitoring to the MDEQ in
a weekly report”
o The Public Health Group has been assigned to this task.
= A weekly conference call was originally scheduled for Fridays at 1:30
p.m. to review and discuss water quality monitoring results for the past
week. Data will be reviewed and submitted for posting on the website.
These meetings have been moved to Thursdays to ensure timely posting
of each week’s report.
= This task is completed and ongoing.
= This has been addressed based on regular posting of Monthly
Operation Reports and discussions with EPA staff on 02/23/16.

EPA Identified Deficiency #6: Respondents have not submitted a plan for daily
monitoring of water quality parameters in the distribution system
(Paragraph 59(b)).

e Assigned to Public Health Group in coordination with the City of Flint.
= This item has been addressed and meets EPA’s requirements.

Item 59 (C): “City shall submit to the MDEQ an operations plan for the corrosion
control equipment submitted in weekly format including monitoring, calibration,
verification and daily monitoring of finished water corrosion control parameters”

o The Administration Group and Public Health Group have been assigned to this
task.

o Weekly updates are being posted to the Flint Water website. MDEQ will work
with the City of Flint and consultants, as appropriate, to work on a
comprehensive plan.

= This task is completed and ongoing.

e 0n5/23/2016, the DEQ posted daily worksheets for the phosphoric acid feed
system on submitted by the City to document their oversight of the corrosion
control treatment.

EPA Identified Deficiency #7: Respondents have submitted an inadequate
operations plan for the corrosion control equipment and daily monitoring of
finished water corrosion control parameters (Paragraph 59(c)).

e Assigned to Public Health Group in coordination with the City of Flint.
= Completion of this task is ongoing.



The primary response and current status are supplied in the context of
the letter from Director Keith Creagh to the EPA dated 03/08/16 which
can be found at www.epa.qov/flint under SDWA Emergency Order, M|
DEQ Response.

Based upon an additional request from the EPA, beginning April 15,
2016, the weekly reports are being posted to the
www.michigan.gov/flintwater Web site in Excel.

EPA Order Due Date: 02/05/2016

e Item 61: “City must demonstrate and MDEQ must ensure the city has necessary
capable and qualified personnel to perform duties in PWS”

o The Administration Group and Public Health Group has been assigned to this

task in coordination with the City of Flint.

o City of Flint has submitted a list of employees and their drinking water
certifications to MDEQ. Review of this information by MDEQ has been
completed.

This task is completed and ongoing. Explanatory information, including
a water treatment plant org chart and employee position descriptions,
has been posted to the Flint Water website to supplement information
originally posted to the web.

An F-1 certified Water Plant Supervisor began work on March 28, 2016;
interviews were conducted on April 12, 2016, for the vacant Public
Works Director; and up to 16 additional positions associated with water
plant, lab analysis, and distribution system support are pending
interview and hiring processes. As the City continues to make staffing
decisions that augment their organizational structure, the MDEQ will
post materials to the www.michigan.qgov/flintwater Web site once they

are received from the City. The last information that was provided was
posted on February 12, 2016.

The City made an offer to the successful applicant of the Public Works
Director position. In addition, the City has four operator trainees who
will start May 9. They also closed on 10 distribution system staff
positions and have a number of lab technician applicants as well.

On June 16, 2016, the EPA sent a letter to the City and Governor Rick
Snyder regarding the need for the City to continue building capacity.
Additionally, the letter referenced the need for the City and the DEQ to
continue moving forward to resolve long-term, systemic drinking water
issues in Flint. This letter was posted to the web site on June 21, 2016,
along with a link to the Flint Surface Water Treatment Plant Evaluation


http://www.epa.gov/flint
http://www.michigan.gov/flintwater
http://www.michigan.gov/flintwater

report prepared by Sleeping Giant Environmental Consultants, LLP,
released by the EPA on June 16, 2016.

As of July 8, 2016, the City had reported having a new Chief Financial
Officer, four additional staff hired at the lab and a new trainee at the
distribution center; other positions are in the process of being filled.

On July 12, 2016, the DEQ responded to the June 16, 2016 letter from
EPA stating that the DEQ is committed to a full partnership with the
City, the EPA and others. This letter was posted on the web site on July
18, 2016.

On July 12, 2016, the City of Flint responded to the June 16, 2016 letter
from EPA expressing appreciation for past and ongoing support and
committing to a cooperative working relationship with EPA and DEQ.
This letter was posted on the web site on

July 18, 2016.

EPA Identified Deficiency #8: Respondents submitted a list of staff, but have not

adequately demonstrated the City has the necessary, capable and qualified

personnel required to perform the duties and obligations required to ensure

the public water system complies with the SDWA and the National Primary

Drinking Water Regulations (Paragraph 61).

Assigned to Public Health Group in coordination with the City of Flint.

Completion of this task is ongoing.

Additional information titled “Supplemental Information Plant and
Water Department Employees” and “Treatment Plant and Water
Department Org Chart Job Descriptions” was posted to the Flint Water
website 02/12/16. Information describing the roles and responsibilities
of professional services consulting firms is pending input and additional
information from the City. This content will be posted when made
available.

The City will be conducting interviews of six people on April 12 for the
Public Works Director position. A water plant supervisor was recently
hired and started at the plant on March 28.

On July 13, 2016, the City reported that an engineer was recently hired.
The engineer started July 20, 2016. The City also reported that a
treatment plant operator foreman position was posted on the City’s
web site. Interviews are scheduled for July 26, 2016.

On July 26, 2016, the City shared that the DPW Director position is a
new position for the City and that they are evaluating past
organizational structures. They also said that interviews were held July
25, 2016, for the WTP Operator Foreman position, and that they will be



hiring 5 people to fill distribution system vacancies. The City intends to
fill at least 2 additional staff in the distribution system — perhaps up to
five.
Interviews for a foreman position were held July 26, 2016, but no
candidates were initially selected. On August 17, 2016, the City
reviewed the interview process for the foreman positions and extended
offers to two internal candidates. As of August 22, one candidate had
accepted the offer. Another foreman position closed on August 23,
2016.
As of August 24, 2016, the DPW position was still in process and
funding being sought to supplement the salary. Once funding is in
place, the DPW position will be reposted. Other position descriptions
are being developed for other vacancies.
As of September 28, 2016, the DEQ and City staff had agreed on a list of
positions and training needs for the City.
The DEQ provided training to City distribution system and water
treatment plant staff in two-hour blocks of time on 9/27/2016 through
9/29/2016. In addition, as of 10/3/2016, the DEQ had a signed
contract in place for two of six contractors who will conduct side-by-
side operations, management and training of City of Flint treatment
plant and distribution system staff. The DEQ provided training on
laboratory practices during the week of October 10: 2016 and
hydraulics training on October 20, 2016.
As of November 2, 2016, testing for the Water Plant Operations
Supervisor was planned for 10/24 and another board member was being
sought to help with interviews/testing; the exam for the Water Quality
Supervisor position was 10/18/2016; the Water Plant Operations
Foreman position closed 10/23/2016, and testing was scheduled for the
week of 11/7/2016; the DPW Director position was reposted 10/20/2016
but pulled to work through the Mott Foundation; and the City was
working on trainee positions at the distribution system center (which will
be filled once Sewer trainee positions are closed and evaluations made.)
The DEQ was also working on a document clarifying the level of
certification required for City of Flint staff.
On November 12, 2016, we learned the City had extended an offer of
employment for the lab supervisor position, with an expected start date
of November 28, 2016.
As of November 28, 2016, HR had certified the list of people eligible for
operator trainee positions; interviews were to be scheduled soon. The
City was targeting the end of the year for filling the operator plant

foreman and supervisor positions.



EPA Order Due Date: 02/20/2016

o Item 62: “City will document and share steps to develop and implement a

distribution system water quality optimization plan to MDEQ”

©)

o

The Public Health Group has been assigned to this in coordination with the
City of Flint.
= This task is completed and is ongoing. A Distribution System
Optimization Plan has been developed and provided to MDEQ by the
City of Flint. This plan has been reviewed by MDEQ and a response
letter has been provided to the City of Flint. As noted in the response
letter, MDEQ has identified additional information that needs to be
included in the plan. Work on this will continue.
MDEQ contacted national drinking water organizations currently working on
the Distribution System Optimization Plan framework and received
information regarding distribution system optimization from the following:
= American Water Works Association
= Boston Water & Sewer Commission
= Process Applications, Inc.
= Wrightsville Borough Municipal Authority (Pennsylvania)
= Association of State Drinking Water Administrators
City of Flint and MDEQ have agreed to engage with the EPA’s Area-Wide
Optimization Program (AWOP) for technical assistance.
With the assistance of AWOP and other community volunteers, MDEQ drafted
an RFP for the city of Flint to advertise for a consultant to complete a
Distribution System Optimization Plan. The RFP has been reviewed by EPA and
is now in the hands of the city to initiate the process.
The City submitted a Drinking Water Revolving Fund application to the DEQ for
consideration by the due date of July 1, 2016. The DEQ has included the City’s
plan on the 2017 Project Priority List, with conditions, as per the Other
Documents listed below. Since the available funding is less than what was
requested, the City will prioritize their projects and work with the DEQ to
develop a schedule for implementation. A meeting was scheduled for the week
of 11/28/2016 with the USDOT, Federal Highway Commission, MDOT, City,
DEQ and EPA, to discuss coordination of the DWREF in relation to the City’s
TIGER grant.
As of 11/2/2016, the City was working on a milestone schedule for the DWRF
loan.
See also the comments under 59A and below, under Other Documents.

EPA Order Due Date: Monthly




e Item 57: “Shall maintain chlorine residual in the distribution system in accordance
to SDW and National Primary Drinking Water Regulations (NPDWR)”
o The Public Health Group has been assigned to this task in coordination with
the City of Flint.

This has been completed and is ongoing. Additional information on
chlorine residual was posted to the Flint Water website on 02/12/16 to
supplement information originally posted in regard to this item.

o Regulatory requirements are already in place for residual chlorine. The City is

required to monitor chlorine regularly and report on Monthly Operating

Reports.

Monthly Operational Reports, which include chlorine residual
information, continue to be posted to the Flint Water website, as
described under item number 52 above.

o Review Chlorine residual levels in weekly status calls.

Conference calls between the DEQ Public Health Group and the City of
Flint are scheduled for each Friday at 1:30 p.m. Conference call notes
are posted weekly on the Flint Water website.

DEQ mailed a letter to the City of Flint on May 27, 2016 reiterating the
importance of installing chemical feed equipment and conducting
additional flushing. The City responded to this letter on May 29, 2016.
Both letters were posted on 5/31/2016 to the Flint website under
Paragraph 57.

DEQ mailed a letter to the City of Flint on May 25, 2016, recommending
daily monitoring of treated water for certain parameters. This letter
was posted online the week of June 6, 2016.

DEQ sent a letter to the EPA dated June 21, 2016, summarizing all the
activities DEQ staff had implemented to help the City with chlorine
residuals. This was posted online on June 23, 2016.

DEQ sent a letter on July 26, 2016, to Mayor Weaver expressing serious
concerns about the operation of the Public Water Supply; in particular,
the ability to boost pH and chlorine residuals and maintain adequate
chlorine residuals throughout the distribution system. This letter was
posted on the web site on 7/29/2016.

DEQ sent a letter to the City on October 14, 2016 expressing concerns
about the maintenance of adequate distribution system phosphate and
disinfection residuals. This letter was posted to the web site. As of
October 25, 2016, Arcadis had sent a dosing algorithm and was
working on setting ranges for dosage. As of 11/7/2016, the City had
contacted Arcadis for assistance with inspections of the storage
facilities.



EPA Identified Deficiency #4: Respondents have not adequately demonstrated (e.g.,

using daily sampling information) that they are maintaining chlorine residual
in the distribution system (Paragraph 57) or continuing to add corrosion
inhibitors at levels sufficient to re-optimize corrosion control in the
distribution system (Paragraph 58).

e This has been assigned to Public Health Group in coordination with the City of
Flint.
= Reports are posted to the Flint Water website on a weekly basis.
= The primary response and current status are supplied in the context of
the letter from Director Keith Creagh to the EPA dated 03/08/16 which
can be found at www.epa.qgov/flint under SDWA Emergency Order, M|

DEQ Response.

= The DEQ mailed a letter to the City of Flint on June 1, 2016, summarizing the
June 1, 2016 meeting with the City and EPA to discuss the design of temporary
chemical feed systems for sodium hypochlorite and sodium hydroxide at the
WTP. This letter was posted online on June 2, 2016.

» FPA mailed a letter to the City and DEQ on June 3, 2016, to reinforce concerns
about residual chlorine levels. This letter was posted the week of June 6, 2016.
Several meetings were held and emails exchanged between the EPA, DEQ and
City of Flint during the weeks of May 30 and June 6 to address this issue. Staff
were also on-site at the treatment plant providing technical assistance. When
EPA technical staff and the City met on June 9, it was decided full-scale sodium
hypochlorite continuous feed would begin June 13, 2016. On Friday, June 10,
the WTP began adding sodium hypochlorite to test the system; all electrical
and mechanical appurtenances appeared to be working properly. Staff were
on-site again on June 13, 2016 to verify that continuous addition of sodium
hypochlorite had begun.

» DEQ staff has summarized on-site status at the treatment plant daily since
June 2013. The City took over review and distribution of the daily summary
and chemical inventory on  October 24, 2016.

e Item 58: “City shall continue to add corrosion inhibitors at sufficient levels”
o The Administration Group and Public Health Group have been assigned to this
task.
= This is an ongoing task. Water quality parameter monitoring reports
continue to be posted weekly to the Flint Water website after weekly
conference calls with Flint.
= The Public Health Group met with AWOP Team, City of Flint, and
volunteers to discuss the Distribution System Water Quality
Optimization Plan for the City and related activities.


http://www.epa.gov/flint

EPA Identified Deficiency #4: Respondents have not adequately demonstrated (e.qg.,
using daily sampling information) that they are maintaining chlorine residual
in the distribution system (Paragraph 57) or continuing to add corrosion
inhibitors at levels sufficient to re-optimize corrosion control in the
distribution system (Paragraph 58).

e This has been assigned to Public Health Group in coordination with the City of
Flint.
= Completion of this task is ongoing.
= (City of Flint and DEQ have agreed to engage with the EPA’s AWOP for
technical assistance.
= See responses to Item 57, above, and EPA Identified Deficiency #4,
above.

o Item 68: “Preserve records and data for six years”

o The Administrative Group and the Legal Team have been assigned to this.

= This is an ongoing task.

o To ensure consistency, retain all records following General Schedule #5,
specifically GS5.10. When contacted regarding disposal, all records will be put
on a litigation hold for one additional year and not destroyed. Training will be
conducted by DTMB Record Center to all DEQ staff to ensure consistency and
understanding.

= This will be an ongoing task.

o Training will be conducted by DTMB'’s Records Center to all MDEQ staff to

ensure consistency and understanding.

EPA Order Due Date: 01/21/2022

e Item 68: “After six years, must notify EPA 60 calendar days prior to destruction of
any data pertaining to this order”

o The Administrative Group and the Legal Team have been assigned to this task.

o To ensure consistency, retain all records following General Schedule #5,
specifically GS5.10. When contacted regarding disposal, all records will be put
on a litigation hold for one additional year and not destroyed. EPA will be
notified when the additional one-year litigation hold is put in place.

= This is an ongoing task.

Other Documents:

e On April 4, 2016, the DEQ sent a letter to EPA’s Joel Beauvais regarding actions taken
to strengthen the implementation of the lead and copper rule. This letter was posted
on the web site under “Other Documents.”




On June 22, 2016, the EPA sent a letter to the City strongly encouraging them to
submit their DWRF application by the July 1, 2016 deadline. This document was
posted online on June 24, 2016. It can be found under “DEQ Reports to EPA” under
“Other Documents.”

On June 24, 2016, the DEQ posted a brief summary of activities the DEQ and its
partners have implemented thus far in response to the Flint water crisis. It can be
found under “DEQ Reports to EPA”, under “Other Documents”.

On August 4, 2016, the DEQ sent a letter to the City indicating the City’s DWRF
proposal is on the FY2017 Project Priority List with conditions; the letter stated what
those conditions are. The conditions relate to Paragraphs 51, 60, 61 and 62. This
letter was posted on the web site on August 15, 2016.

On September 5, 2015, Reverend Gregory Buchner wrote DEQ Director Grether and
DHHS Director Lyon a letter with a covenant related to funding. This letter, the
response from the DEQ dated September 30, 2016, and the response from the DHHS
dated September 18, 2016, were posted on the web site under “Other Documents.”
On November 16, 2016, EPA Robert Kaplan responded to an email from City
Administrator Sylvester Jones regarding concerns about chemicals added at the
treatment plant for disinfection and corrosion control. This letter was posted on the
web site under “Other Documents” on 11/21/2016.



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
CHICAGO, ILLINOIS

IN THE MATTER OF: Proceedings Pursuant To
Section 1431 of the Safe Drinking
City of Flint, Michigan; Michigan Water Act, 24 U.S.C. § 300i
Department of Environmental
Quality; and the State of Michigan, FIRST AMENDMENT TO
EMERGENCY

ADMINISTRATIVE ORDER

1. OnJanuary On January 21,2016, EPA issued an Emergency Administrative Order
("Order") to the City of Flint, Michigan ("City"), the Michigan Department of
Environmental Quality ("MDEQ"), and the State of Michigan ("State") ("Respondents™)
under Safe Drinking Water Act ("SDWA") Section 1431,42 U.S.C. § 300i. Consistent
with Paragraph 73 of the Order, all provisions of the January 21,2016 Order are
incorporated herein, remain unchanged and in effect, except to the extent specific
paragraphs are revised and superseded as follows by this First Amendment to the Order
("First Amendment™).

2. Consistent with Paragraph 75 of the Order, the First Amendment shall be effective on the
date received by the Respondents.

3. The City has the responsibility to choose an appropriate source of drinking water. In doing
so, the City must ensure that it can comply with the SDWA and National Primary Drinking
Water Regulations ("NPDWRs"). The City has stated it intends to switch from the Great
Lakes Water Authority ("GLWA"), its current source, to treating raw water from the

Karegnondi Water Authority ("KWA"), its proposed new source of drinking water.
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4. According to the September 26, 2016 letter from the State to the City, access to water from
the GLWA as a primary water source is unlikely to be available to the City as of October
2017. This is because the 72-inch transmission pipe currently providing GLWA water to the
City will be in use by the Genesee County Drain Commissioner to serve KWA water to its
customers as of October 2017.

5. Progress has been made in protecting public health with the City providing increasingly reliable
and safe drinking water to the citizens of Flint. Any change in source water or treatment has the
potential to cause corrosion and leaching of lead if the water system and the primacy agency
have not appropriately planned for the change. This First
Amendment establishes the tasks and timeframes to make a water source switch in compliance
with the provisions of the SDWA and the NPDWRs, including State- designated optimal
corrosion control treatment and State-established water quality parameters for compliance
monitoring. The following provisions apply to any water source identified by the Respondents
under Paragraph 60 and any subsequent change in water source made by the Respondents.

6. Paragraph 60 in the January 21, 2016 Order shall now read:

60. Respondents shall comply with all requirements of this Paragraph for any new water

source.

a. Confirmation of Water Source

The City shall confirm in writing to EPA its intended new water source and emergency
back-up water source within five days of the effective date of the First Amendment.
Nothing in this First Amendment prevents the City from identifying a different new
water source. The City must notify EPA in writing within five days if there are any

changes in its initial or any subsequent, new water source designation.
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= On 11/30/2016, the City sent a letter to the EPA confirming their new primary
water source and emergency back-up source. This letter was posted on the web
site.
b. Development and Implementation (or New Water Source Treatment
I. Pipeline Plan

It is necessary to complete the KWA pipeline connection to the Flint water treatment
plant ("WTP"). Respondents shall submit to MDEQ for its review and approval, to
EPA for its review, and post to the public website under Paragraph

51, a written plan for completing the KWA pipeline connection to the Flint WTP
("Pipeline Plan™), within twenty-one days of the effective date of this First Amendment.
The Pipeline Plan shall specify dates for major milestones, including at a minimum, the

following:

A. Complete engineering drawings;
B. Submit permit applications and receive approvals; C.
Request contract bidding and award; and

D. Develop construction time table, including final completion date.

Upon MDEQ's written approval of the Pipeline Plan, Respondents shall implement the
Pipeline Plan, which must provide for pipeline completion and operation at least three
months before the planned distribution date from any new water source.
= On 12/1/2016, the City reported that engineering design is 99% complete, bids
should be complete in January and the project complete in June 2017. A modified
construction management agreement between the City and County was shared at

the 12/1/2016 conference call/meeting and nearing completion.
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ii. Water Treatment Plant Modification Plan (""WTPMP'")

Respondents shall submit to MDEQ for its review and approval, to EPA for its review,
and post to the public website under Paragraph 51, by February 1, 2017, a written

WTPMP that provides a preliminary evaluation for Flint's treatment of its identified

new source water. The WTPMP shall include:

A. An assessment of the treatment processes for the new source water; B.
Identification of necessary Flint WTP infrastructure improvements,
including the assessment of associated operation and maintenance needs;
and
C. A schedule with completion dates for major milestones, including, at a
minimum, the following: (1) identifying, securing and utilizing funding
source(s) and (2) implementing the necessary
infrastructure upgrades and other identified improvements.
Upon MDEQ’s written approval of the WTPMP, Respondents shall implement the
WTPMP.

= On 12/1/2016, the City stated that an evaluation of all options, costs and

completion dates for milestones is expected from their contractor on 12/20/2016,
which will inform these tasks.

iii. New Source Treatment Plan (""NSTP'")

Respondents shall submit to MDEQ for its review and approval, to EPA for its review,
and post to the public website under Paragraph 51, as soon as available and no later
than the dates set forth below, a written plan to treat the new source water. The NSTP

shall address the City's technical, managerial, and financial capacity to operate its PWS
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in compliance with the SDWA and NPDWRs, including requirements for optimal
corrosion control treatment and water quality parameter monitoring. The NSTP shall be
developed in consultation with appropriate experts and the public through adequate
advanced notice and opportunity for comment. Prior to submittal of the NSTP,
Respondents shall develop a corrosion control study for the new source water and
submit the study to MDEQ for its review and approval, and to EPA for its review, by
February 1, 2017. The NSTP shall be submitted by March 1, 2017, and shall specify
a schedule with completion dates for major milestones, including, at a minimum, the
following:

A. Finalizing necessary standard operating procedures ("SOPs") for each
aspect of the water treatment process for the Flint WTP;

B. Implementing infrastructure upgrades that were identified under the
WTPMP;

C. Conducting a corrosion control study for the new source water, including
the analysis and testing of the impacts on corrosion control treatment
under various circumstances to ensure a safe transition;
and

D. Developing and implementing a "performance period,” which shall begin
after the completion of the KWA pipeline connection to the Flint WTP,
addressed in Paragraph 60(b) (i), and after the completion and
implementation of all applicable requirements in Paragraph
60(b)(ii) and (iii). The performance period shall last as long as

necessary, but no less than three months, to allow for the demonstration
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of the adequacy of treatment of the new water source to meet all SDWA
and NPDWRs before it can be distributed to consumers.

Upon MDEQ’s written approval of the NSTP, Respondents shall implement the
NSTP. After completion of the approved NSTP, and at least five days before the
proposed distribution of the new source water, Respondents shall: (1) certify in
accordance with Paragraph 60(c)(iv) that all elements of the NSTP have been
implemented and (2) notify the public in accordance with Paragraph 51.
= On 12/1/2016, the City stated that they were preparing a response in regards to
the Corrosion Control study and shared proposed concepts in relation to the
existing water source, raw water (loop study) and combination of water. The
City also stated that as part of the treatment plan, they had conducted training of
staff, which helped determined what SOPs were needed.

iv. Use of the Current Water Source

Respondents must continue to use the current GLWA source to provide drinking water
to the City until the City has demonstrated that all requirements of Paragraph 60 are met
and EPA has concurred. Respondents shall provide documentation to EPA, and make
publicly available under Paragraph 51, within thirty days of the effective date of the First
Amendment, that Respondents have made arrangements to have continued access to its

current GLWA source water until its transition to a new source water is complete.

c. Reporting and Notification Requirements

Respondents shall provide monthly updates regarding schedules and milestones,
including amount of funds committed, by whom, and when funds will be available for

disbursement under Paragraph 60, on the 1°' day of each month on the public website
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under Paragraph 51. Respondents shall continue to report monthly until all necessary
requirements of Paragraph 60 are met.

ii. If any event occurs, or has occurred, that may delay Respondents' ability to meet any
schedule or milestone in Paragraph 60, Respondents shall notify EPA of that event within
five days. If Respondents anticipate any reason they may be delayed in meeting any
schedule or milestone in Paragraph 60, Respondents shall notify EPA within five days of
the date they become aware of the reason for delay. Within 10 days of providing such
notice to EPA regarding a delay in meeting schedules or milestones, Respondents shall
provide contingency plans to address each delay to MDEQ for its review and approval
and to EPA for its review.

= The City submitted a request for extension to the 11/22/2016 date to confirm water
sources and met the December 1, 2016 deadline with their 11/30/2016 letter of
confirmation to EPA. This was posted on the web site. As of 12/1/2016, the City
indicated they would request an extension to the December 8, 2016 submittal of a
pipeline plan.

iii. If at any point the City decides to change its water source specified under Paragraph
60(a), the City shall notify EPA in writing within five days of such decision. All
provisions of Paragraph 60 will apply to any change in water source.

iv. Respondents shall provide to EPA a written certification, as specified under
Paragraph 67 of the Order, each time a plan, schedule, or milestone required
under Paragraph 60 is fully implemented, until EPA has concurred that all
requirements under Paragraph 60 have been fully implemented.

7. Paragraph 66 in the January 21, 2016 Order shall now read:
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66. All submittals and inquiries pursuant to this Order shall be addressed to:

Christopher Korleski

Director, Water Division, Region 5
U.S. Environmental Protection Agency
77 W. Jackson Blvd. (W-15J)
Chicago, Illinois 60604

(312) 353-8320
korleski.christopher@epa.gov

CLUE D [Lonhe

/// /7 / [ C oo

ROBERT A. KAPLAN
Acting Regional Administrator
Office of the Regional Administrator U.S. Environmental Protection

Agency Region 5
Chicago, Illinois 60604
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